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DATE:

TO:

FROM:

SUBJECT:

POLREP # 3

SITE CODE:

SEPTEMBER 14, 1989

TIM FIELDS - U.S. EPA HEADQUARTERS
ROBERT BOWDEN - CHIEF, EERB

WILLIAM SIMES, ON-SCENE COORDINATOR

PAXTON AVENUE LAGOONS, CHICAGO, IL

GH

DELIVERY ORDER: 7360-05-036

1.0 SITUATION:

A,

WEATHER: TUESDAY EVENING, SEPTEMBER 12, 1989 - C(COOL
(LOWER 60S), 10 MPH. WIND FROM NORTHEAST.

SITE REMOBED AT 1500 HOURS. SOLIDIFICATION OF THE
LAGOON PROCEEDED AS SCHEDULED UNTIL 0030 HOURS.

2.0 ACTIONS:

A.

3.0 FUTURE PLANS:

A,

E.

SOLIFICATION OF SKIMMER“LAGOON - 50% COMPLETED.

RESUME SOLIDIFICATION OF SKIMMER LAGOON AT 1500 HOURS
(CDT) WITH CONTINUOUS AIR MONITORING.

SOLIDIFY ACIDIC ASH FROM TRAILERS.

SAMPLE AND PERFORM COMPATIBILITY ON DRUM WASTE.

OVERPACK DRUMS AND COMPOSITE SAMPLE OF ETYLENE/DIAMINE
FOR DISPOSAL ACCEPTANCE.

SAMPLE PILES AND ANALYZE FOR POLYCHLORINATED BIPHENYLS.

1

4.0 STATUS:

A,

B,

ERCS

TAT

EPA

CASE IS STILL OPEN.

ESTIMATED COSTS TO DATE:

COSTS CEILING AMOUNT REMAINING
39,566.93 250,000.00 210,433.07
3,735.94 30,000.00 26,264.06

2,762.50 30,000.00 27,237.50



DATE: SEPTEMBER 14, 1989

TO: TIM FIELDS - U.S. EPA HEADQUARTERS
ROBERT BOWDEN - CHIEF, EERB

FROM: WILLIAM SIMES, ON-SCENE COORDINATOR
SUBJECT: PAXTON AVENUE LAGOONS, CHICAGO, IL
POLREP # 3
SITE CODE: GH

"~ DELIVERY ORDER: 7360-05-036

1.0 SITUATION:

A, WEATHER: TUESDAY EVENING, SEPTEMBER 12, 1989 - COOL
(LOWER 60S), 10 MPH. WIND FROM NORTHEAST.

B. SITE REMOBED AT 1500 HOURS. SOLIDIFICATION OF THE
LAGOON PROCEEDED AS SCHEDULED UNTIL 0030 HOURS.

2.0 ACTIONS:
A. SOLIFICATION OF SKIMMER LAGOON - 50% COMPLETED.

3.0 FUTURE PLANS:

A. RESUME SOLIDIFICATION OF SKIMMER LAGOON AT 1500 HOURS
(CDT) WITH CONTINUOUS AIR MONITORING.

Y
B. SOLIDIFY ACIDIC ASH FROM TRAILERS.
C. SAMPLE AND PERFORM COMPATIBILITY ON DRUM WASTE.

D. OVERPACK DRUMS AND COMPOSITE SAMPLE OF ETYLENE/DIAMINE
FOR DISPOSAL ACCEPTANCE.

E. SAMPLE PILES AND ANALYZE FOR POLYCHLORINATED BIPHENYLS.

4.0 STATUS:
A. CASE IS STILL OPEN.

B. ESTIMATED COSTS TO DATE:

COSTS CEILING AMOUNT REMAINING
ERCS 39,566.93 250,000.00 210,433.07
TAT 3,735.94 30,000.00 _ 26,264.06

EPA 2,762.50 30,000.00 27,237.50



